CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
DR9702 SUGAR CREEK CENTER/THE MARKET PLACE AT SUGAR LAND
DESCRIPTION

Triangle Detention Pond to connect with U. S. 59/U. S. Highway 90A Detention Pond

PROJECT MANAGER (S)
Dale Rudick, City Engineer

CONSULTANT (S)

CONTRACTOR (S)

BUDGET AMOUNT  $1,322,900

PROJECT COSTS

BUDGET

ACTUAL

Preliminary Engineering
Report

72,131

Land/Right-of-Way |

681,402 |

| Design/Surveying ’

51,975 |

| Construction ‘

517,392 |

Equipment and
Furniture

| Contingency ‘

ToTAL COSTS

1,322,900

PROJECT SCHEDULE

PROPOSED
DATE

REVISED
DATE

ACTUAL
DATE

Preliminary Engineering
Report

10/00

| Land/Right-of-Way

| Design/Surveying

| Construction

| Equipment & Furniture

Sugar Creek Center/
Market Place
Detention Pon

COMMENTS
Construction to be determined

within the “Triangle” dictates schedule.

U.S. 59 Detention Pond construction/completion and next development

PROGRESS PHOTO

5/10/04
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